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Chief Executive Officer

AB 811 IMPLEMENTATION — STATUS REPORT FOR JULY 2009

On April 14, 2009, your Board directed the Chief Executive Office (CEO), in
coordination with the Treasurer and Tax Collector (TTC), Internal Services Department
(ISD), and the Energy and Environmental Policy Team, to provide monthly status
reports on progress in establishing a countywide energy efficiency and renewable
energy financing program pursuant to AB 811, Chapter 159 Statutes of 2008.

Your Board also directed that the report should include: a schedule that would permit
the utilization of American Recovery and Reinvestment Act (ARRA) Federal Energy
Efficiency and Conservation Block Grant (EECBG) or other Stimulus-related funding
which necessitated having a program in place by July 2009; an assessment of financial
viability; and an inventory of other appropriate funding sources.

Summary of Activities

Schedule

A table indicating key milestones and updated implementation dates is included below.
The table was developed by TTC and ISD and was reviewed by the CEO’s Operations
and Community and Municipal Services Clusters, County Counsel, Public Works, TTC,
and ISD at an AB 811 Committee meeting on July 8, 2009.
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AB 811 Milestone Timeline
Date Milestone Key Document/Activity Responsibility
June 2009 Initiate QOutreach to Conduct Stakeholder Input and CEO, ISD
Other Cities and Information Meetings
Stakeholders
July 2009 Initiate Financial Program Financial Model TTC
Analysis
October 2009 Program Designer, 1SD Energy Support Services ISD
Implementer under Master Agreement
Contract
November 2009 | Complete First Phase Cities must adopt a Council CEO, ISD
Outreach to Other Cities | Resolution agreeing to join the
to Include in Resolution County program by the
November 2009 | File Resolution of Resolution of Intention, TTC, County Counsel
Intention and Other Program Boundaries
Legal Documents
Program Technical Scope ISD, Consultant
Program Financial Report TTC, CEO
Form of Individual Contractual 1SD, County Counsel
Assessment
Form of Indenture TTC, Bond Counsel
Program Administrative Manual ISD, Consultant,
County Counsel
County Assigned Delegated CEOQO, ISD
Representative to Sign
Agreements
December 2009 | Board Hearing to All documents final TTC, ISD, Consultant
Establish District and
Confirm Report (Policies
and Financing Plan)
January 2010 Program Implementation | Marketing, Outreach ISD, Consultant
Underway Projects Assessment
January 2010 Initiate Validation Bond Counsel, County
Lawsuit Counsel
March 2010 Conclude Validation Bond Counsel, County
Process Counsel
March 2010 Begin Financing Interim Financing Available for TTC, CEOQ, ISD

Programs

Initial Loans
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Next Steps

On June 24, 2009, the County hosted an AB 811 informational workshop for all
interested cities after invitations were sent by the CEO to Councils of Government
(COG) Executive Directors with a request that the Executive Directors extend that
invitation to the city managers of their member cities. Seventeen (17) cities and four
Councils of Governments were represented at the meeting. A list of the attending
agencies is attached.

The San Gabriel Valley COG has invited the County to present an overview of the
County program at a meeting with its 31 city members to be held the morning of
August 20, 2009. We are also aware that the Westside Cities COG discussed the
County AB 811 Program at its meeting on July 16, 2009. In addition, ISD is taking the
lead in convening additional stakeholder working groups to gather input from COG and
their cities, as well as industry groups on the design of the County program.

Treasurer and Tax Collector will hire a financial advisor to develop a detailed financial
model, which will assess the program's economic feasibility based on a number of
variables including: dollar amount of projects financed, number of projects financed
over time, interest rate for individual loan agreements, repayment period, administrative
costs, timing of bond sale(s), and projected bond interest rates.

Because the County’s proposed timeline for implementing an AB 811 program now runs
into early 2010, we will provide your Board with updates on a bi-monthly basis. We will
also conduct update meetings with your deputies to receive input and provide status
information on the development of the program.

If you have any questions, or require further information on this matter, please contact
Ellen Sandt, Deputy Chief Executive Officer at (213) 974-1186, or via e-mail at
esandt@ceo.lacounty.gov.
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ATTACHMENT

AB 811 - UPDATE REPORT JULY 2009

Cities and COGs Representation
County-Sponsored, June 24, 2009
AB 811 Update Meeting

Monrovia Santa Monica
Diamond Bar Malibu
Los Angeles La Puente

Manhattan Beach

Sierra Madre South Bay Cities COG
Redondo Beach GateWay Cities COG

Burbank Westside Cities COG

West Covina San Gabriel Valley Cities COG

La Canada Flintridge

Norwalk
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